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RECOMMENDATION:

The California Department of Transportation (Department) recommends that the California
Transportation Commission (Commission) allocate an additional $475,000 in Interregional

Improvement Program (IIP) funds for the Route 198 Expressway project (PPNO A4360B) in Kings
and Tulare Counties.

ISSUE:

Additional funds are needed for one previously voted multi-funded project in order to close out the
construction contract.

RESOLUTION:

Resolved, that $475,000 be allocated from the Budget Act of 2013, Budget Act Item 2660-301-0042,
to provide additional funds for the project identified below.

% Increase

Original Above
Allocated Current Allocation Revised Current
Project Dist-Co-Rte Funds Amount Allocation Adjustment Allocation Allocation
1 06-Kin, Tul-198 CMIA"  $64,591,000  $44,514,000 $0  $44,514,000 0.0%
1P 30 $1,000,000 $475,000 $1,475,000 47.5%
Demo $2,040,000 $2,159,750 $0 $2,159,750 0.0%
TCRP $3.609.000 $3.609.000 $0 $3.609.000 0.0%
Total $70,240,000  $51,282,750 $475,000 $51,757,750 0.9%

Notes:
(1) Current CMIA allocation reflects de-allocation of $20,077,000 in May 2010.
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Praject # PPNO
Allocation Amount Budget Year State State State
Recipient Fund Type Federal Federal Federal
RTPA/CTC Project Title Program Current Additional Revised
Dist-Co-Rte Location Codes Amount by Amount by Amount by
Postmile Project Description Project ID Fund Type Fund Type Fund Type
2.5e.(5) Supplemental Funds for Previously Voted Projects Resolution FA-13-10
1
$475,000 Route 198 Expressway. Near Hanford, from 06-A4360B
0.5 mile east of Route 43 to 0.4 mile west of 2008-09
Department of Route 99. Convert to 4-lane expressway. 304-6055 $44,514,000 $44,514,000
Transportation CMIA
KCAG (Contributions from other sources: 20.20.721.000
Kings $2,159,750.)
06N-Kin-198 2009-10
R21.5/R28.3 Outcome/Qutputs: Daily Travel Time Savings: TCRP
1,250 hours. Peak Period Time Savings: 899-3007 $3,609,000 $3,609,000
TCAG 37,833 minutes. TCRF
Tulare 20.20.710.870
06S-Tul-198 Supplemental Funds needed to close-out
R0.0/R3.3 contract. 2011-12
1P
Total Revised Amount: $49,598,000 301-0042 $1,000,000 $1,000,000
SHA
20.20.025.700
201213
1P
301-0042 $475,000 $475,000
SHA
20.20.025.700
0600000380
4
356804
PROJECT DESCRIPTION:

The project is located near Hanford, on Route 198 from 0.5 mile east of Route 43 to 0.4 mile west of
Route 99. The project converted the two-lane conventional highway to a four-lane expressway.
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Kings County Tulare County

FUNDING STATUS:

The Commission allocated $64,591,000 of Proposition 1B Corridor Mobility Improvement Account
(CMIA) funds and $3,609,000 of Traffic Congestion Relief Program (TCRP) funds in May 2009. The
construction contract was awarded in September 2009 with an authorized budget of $49,833,222,
comprised of $44,514,000 of CMIA funds, $3,609,000 of TCRP funds, and $1,710,222 of federal
Demonstration funds. The Commission de-allocated CMIA award savings in May 2010. In
September 2012, the Department secured an additional $449,528 of federal Demonstration funds, and
the Commission approved a supplemental allocation of $1,000,000 of IIP funds.

Construction is now complete and all claims have been resolved. However, an additional $475,000 is
needed to close out the construction contract.

REASONS FOR COST INCREASE:

In April 2012, the Department’s biologists identified migratory birds nesting in trees within the project
limits. Three 200-foot-long Environmentally Sensitive Area (ESA) buffer zones and four 1,200-foot
long ESA buffer zones were established. No heavy work was allowed within the ESAs. Because of
these restrictions, installation of Lean Concrete Base and Portland Cement Concrete Paving (PCCP),
which were the controlling operations for the project, could not occur within the buffer zones. These
restrictions remained in place until the newborn birds left the nests, which resulted in a delay of almost
five months.

The buffer zones resulted in delay or idle time costs associated with several pieces of equipment,
including multiple PCCP paving machines, a concrete batch plant and grading equipment. In addition,
there were increased costs associated with starting and stopping the work at various locations, and
remobilizing in the buffer zones later in the year.

“Provide a safe, sustainable, integrated and efficient transportation system
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The Commission approved a supplemental allocation of $1,000,000 in September 2012 to address
delay costs associated with the nesting birds. However, the final delay costs were over $1,785,000.
The Department anticipated that some of the additional cost would be covered by penalties that were
withheld from the contractor on items of work unrelated to the delay claims, in accordance with the
contract special provisions. However, after the contractor filed claims to recover the penalties, the
Board of Review recommended payment. Therefore, an additional $475,000 is needed to close out the
construction contract.

FUNDING OPTIONS:

OPTION A: Approve this request for supplemental funds, as presented above, for $475,000 to close
out the construction contract.

OPTION B: Deny this request. Under this option, the Department would not be able to pay the
contractor and would continue to accrue interest on the balance due.

RECOMMENDED OPTION:

The Department recommends that this request of $475,000, as presented in Option A above, be
approved to close out the construction contract.

“Provide a safe, sustainable, integrated and efficient transportation system
to enhance California’s economy and livability”
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REVISE:
Route 198 Expressway project (PPNO A4360B)
County District PPNO EA Element | Const. Year| PM Back PM Ahead | Route/Corridor
Kings, Tulare 6 A4360B | 3568U CO 2008-09 | R21.5,R0.0| R28.3, R3.3 198
Implementing Agency: (by |PA&ED  |Caltrans PS&E Caltrans
component) R/W Caltrans CON Caltrans
RTPA/CTC: Kings County Association of Governments
Project Title; Route 198 Expressway
Location Near Hanford, on Route 198 from 0.5 mile east of Route 43 to 0.4 mile west of Route 99,
Description: Convert to four-lane expressway.
(DOLLARS IN THOUSANDS)
Project Totals by Fiscal Year Project Totals by Component
FUND | TOTAL R'W | CON
Prioru 12/13 | 13/14 | 14/15 | 15/16 R/W | CON | PA&ED PS&E | Supp | Supp

Existng | 15,867] 15,867 ’ ' [ 11,981 1,549]  800] 1,537]
Change 0 0 0 0 0 0
Proposed | 15,867 15,867 11,981 1,549]  800] 1,537

Existing

Change 475 0 0 475 0 0
Proposed | 17,475 | 16,000| 1,000 475 5,281

State Bond © CMTA 2

Existing 44,514

Change 0
Proposed 44,514
TCRP:(Committed)

AR i : g
Existing 14,000] 14,000 5,038] 3,609 853 4,500
Change 0 0 0 0 0 0
Proposed | 14,000] 14,000 5,038] 3,609 853 4,500
Demo S8 2 e . i

Existing

Change

Proposed

Tota . S

Existing | 94,041] 93,041] 1,000 0 22,300 2,039] 5,768] 3,137] 9,514
Change 475 0 0 475 0 0 0 0 0

Proposed | 94,516 | 93,041 1,000 475 22,300

“Provide a safe, sustainable, integrated and efficient transportation system
to enhance California’s economy and livability”
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